
COUNCIL COMMUNICATION 

AGENDA TITLE: 

MEETING DATE: December 18, 1996 

PREPARED BY: Public Works Director 

Acceptance of Improvements Under Lodi Lake Park Office Project Contract 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Lodi Lake Park 
Office Project" contract and direct the City Engineer to file a Notice of 
Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Cypress Modular, Inc., of 
Walnut Creek, on December 20, 1995 in the amount of $77,697. 
The contract has been completed in substantial conformance with 
the plans and specifications approved by the City Council. 

The final contract price was $77,697, the same amount as the contract award. 

The contract completion date was July 10, 1996 and the actual completion date was November 8, 1996. 
The Parks and Recreation Department began using the building on August 5, 1996. The delay in 
accepting the project was due to numerous problems with the installation of the tile roof. Some tiles did 
not lay flat, paper was exposed along the eaves, and the tiles were not lapped uniformly across the roof. 
Cypress Modular had its roofing subcontractor replace the entire roof, and this work was not completed 
until last month. 

FUNDING: As determined at contract award. 
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cc: Purchasing Officer 
Parks and Recreation Director 
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